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1.0. INTRODUCTION 

This document is to serve as the management plan for the post-reclamation and 
loner-term monitoring of the Jackpile Mine Site located on the Pueblo of Laguna, 
NM. The Record of Decision (Department of the Interior, 1986) specified a ten 
(10) year monitoring period upon completion of the heavy earthmoving and 
revegetation efforts ~n the Site. !}le ~onitoring period is to serve as a means of 
evaluating revegetatiOn and stab1hzauon success, ground water recovery, surface 
water /runoff changes, ambient radon gas changes, controlled grazing and other land 
uses; 1t will also provide opportunities to take early corrective actions or repairs 
needed as a result of eroswn or other natural forces. 

1.1 Post-Reclamation Project Goals & Requirements 

The Jackpile Site is required to be monitored for a ten-year period following 
completion of the revegetation work. The revegetation effort will provide the loner­
term erosional stability of the site as well as provide an opportunity for controllel' 
grazing (which is now being recognized as having positive Impacts on the long-term 
health of the vegetation.) The monitoring period will also. provide data for an 
evaluation of other potential land uses and identify/quantity any risks to the land 
users. It is required, however, that thru the ten year monitoring period that no 
grazing be allowed in the pit bottoms unle§s it can be demonstrated there are 
negligible risks to the users. Ground water recovery and/or changes in water quality 
in both the deep and alluvial wells will.continue, but the freq~ency of ~amp ling and 
measurement can be reduced. ReductiOn of any meteorological data m connection 
with the ambient radon-222 measurements will be analyzed to model any potential 
exposures and compare these to the Environmental Impact Statement (EIS) 
predictions. Reporting by the Pueblo of Laguna (POL) to the various oversight & 
regulatory agencies (Bureau of Indian Affairs, Bureau of Land Management, etc.) 
will continue. Corrective actions needed on the site will be identified by the POL 
and contracted as necessary. 
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1.2 Post-Reclamation Report Organization 

Section 2.0 describes the post-reclamation monitoring organization 
structure, responsibility, and lines of authority; 

Section 3.0 describes the Annual & Field planning procedures; 

Section 4.0 describes the methods of contracting monitoring and/or 
corrective actions, authorization for such work, 
and certification of completion of same; 

Section 5.0 describes the reporting of monitoring activities and 
required frequency; 

Section 6.0 describes the financial resources for the monitoring 
program, estimated cost & expenditure identification 
with schedule, reporting of expenditures, fund status, 
purchasing and contracting procurement procedures; 

Section 7.0 describes any administrative controls between the POL 
and subcontractors and any contingency plans to 
address unforeseen situations; 

Section 8.0 identifies all project plans, documents, records, 
and reference matenals for the monitoring program; 
it also includes a list of personnel/contacts who 
have been involved in the Project, their areas of 
knowledge, and last known address; 
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2.0 MONITORING MANAGEMENT STRUCTURE 

2.1 Managerial Organization 

The post·reclarnation monitoring will be managed by the Pueblo of Laguna 
(POL) with the Bureau of Indian Affairs (BIA) or their designated Federal 
authority providin~ monitofi;l$ oversigh~. The PO~ activities may be coordinated by 
either a ReclamatiOn Techructan reportmg the Off1ce of the Governor of the POL 
or thru a contractor reporting to the Office of the Governor. Any legal counsel will 
be provided by the POL. Management of reclamation funds will be provided by the 
POL thru the Tribal Treasurer's Office. The POL may contract with a fund 
manager for assistance, at their discretion. The BIA oversight will be coordinated 
by the Contracting Officer's· Representative (COR) at the Laguna Agency and all 
reporting by the POL will be thru the Agency with copies to the Contracting Officer 
(CO) in the Albuquerque Area Office. Cop1es of reports will also be supplied to the 
BIA·Environmental Chief in Washington, DC. Technical and managerial personnel 
from the BIA and Bureau of Land Management (BLM) will support the COR at the 
Laguna Agency. The POL may, at its discretion, request techrucal assistance from 
the BIA and BLM for consultation and data analysis. 

The POL has the option of contracting with the Laguna Construction Company, 
Inc. or another contractor capable of performing the tasks outlined in the next 
Section. The contractor must be approved by the BIA as demonstrating the 
technical capabilities to perform the required tasks. 
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2.2 Responsibilities 

The responsibilities of the post-reclamation participants are listed in Table 2.1. 
In general, the POL will be responsible for monitoring, reporting, planning, fund 
availability, and any contract management. The POL will approve a11 plans, budgets 
and subnut to BIA for review and approval. 

TABLE2.1 

Jackpile Project--Post-Reclamation Responsibilities 

========================================== 
TASK POL BIA SUB-CONTRACTOR 
=====================~==================== 

Annual Plan Prepare 

Environmental 
Monitoring Perform/Verify 

Regulatory 
Perform/Verify Compliance 

Fund Management Perform 

Corrective Action Prepare 

Reporting Prepare 

Change Orders Prepare 

Contractor Invoices Verify/ Approve 

Data Analysis Perform 

Health & Safety Perform/Verify 

Project Records 
Perform Mangement 

Release of unused 
Reclamation Funds 
for use by POL Perform 

Release of site areas 
for other uses Perform 
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Approve 

Review/Verify 

Review /Verify 

Review/ Approve 

Verify/ Approve 

Review 

Review/ Approve 

Perform 

Review /Verify 

Approve 

Approve 

Perform 

Perform 

Perform 

Perform 

Perform 

Perform 

Perform 

Perform 
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2.3 Authority 

The performance of key aspects of the post-reclamation monitoring must be 
restricted to the appropriate level of management. Therefore, only approvals by the 
following personnel or their duly authorized representatives will be considered 
valid. 

1) Approved plans, corrective actions, finances, change orders, release of 
unused funds, contractor invoices, and release of site for other uses: 

• Governor as authorized by Tribal Council, POL; 

• Contracting Officer, BIA 

2) Accept reports on environmental monitoring & regulatory compliance, 
financial status, corrective actions taken, data analysis/ conclusions, 
health & safety compliance, or other submittals as deemed necessary: 

• Governor as authorized by Tribal Council, POL; 

• Contracting Officer, BIA thru COR, Laguna Agency; 

3) Approve and issue a field or engineering work/change order which is less 
than $50,000; 

• Reclamation Technician or subcontract designee; 

4) Approve and issue a field or engineering work/ change order which is greater 
than $50,000; 

• Governor as authorized by Tribal Council, POL; 

• Contracting Officer, BIA; 

All participants in the post-reclamation activities reco~e that the primary goal 
is to insure compliance With the Record of Decision reqmrements and that the 
Pueblo of Laguna has assumed responsibility for the management of the Project, 
both actual reclamation work as well as the long-term monitoring. The POL will 
maintain project management. responsibility and will reserve the right to subcontract 
any functwns, should such actwns be advantageous. The POL may contract with the 
BIA or other agencies which may be able to provide technical or other assistance. 

The B!A will continue to l?rovide ~versight either directly t~ru its Agency and 
Area Off1ce personnel or enl1st the a1d of other Federal Agencies to provide review 
and other technical assistance. 

Release of any information regarding the Project is prohibited without written 
consent from the Governor, Pueblo of Laguna. 

Upon demonstrated compliance with the "release criteria" adopted for the 
Project, the POL can request release of any remaining reclamation funds for other 
POL purposes as directed by Tribal Council. 
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3.0 PLANNING 

3.1 Annual Planning Requirements 

Annual planning will consist of a written document to be submitted to the POL­
Council and will follow the planning/submittal time schedule outlined in the Project 
Management Plan (Page 3.0-3, revised, September, 1991). The plan will include 
(but not be limited to) a schedule and estimated costs for: 

• Environmental Monitoring 

• Regulatory Compliance 

• Remedial/Corrective Action Work Packages 

• Cash Requirements 

• Special Conditions/Changes (if any) 

• Applicable design documents 

• Potential contingency plans 

• Other relevant information. 

The Annual Plan will be prepared by the Reclamation Technician and/ or the 
subcontracting entity secured by the POL to manage the post-reclamation 
monitoring. 

3.2 Field Re-planning 

When unexpected field conditions are encountered, an adjustment to the project 
plans must be made to prevent damage or the need for extensive repairs. Timing of 
such work can be critical and would not require revision of the Annual Plan. The 
Reclamation Technician or the Contractor may make "minor"changes as deemed 
necessary up to an amount of < $50,000. Any work over the $50,000 will be appoved 
by POL-Council and the BIA Contracting Officer. Since time may be of the 
essence, lack of BIA approval within five (5) working days will constitute automatic 
approval. 
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4.0 WORK MANAGEME.NT 

4.1 Authorization & Perfonnance for Contractors 

Work is authorized for a project year by the POL-Council and approved by BIA. 
Work authorization will follow the same procedures as outlined in the Project 
Management Plan (revised September, 1991.) Work will be authorized and 
accepted by the POL and any subcontractors, respectively and will be done in 
writing. 

4.2 Completion & Certification 

Work will be inspected and certified either by the Reclamation Technician or the 
contractor. Completion and formal"closeout" will follow Project practices already 
established. Closed out work will be submitted by the POL-Governor's Office to the 
BIA Contracting Officer for documentation. All work must comply with existing 
Inspection Plans and Specifications in effect at the time the work is perfonned. 
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5.0 POST·RECLAMATION STATUS REPORTING 

5.1 Reporting Frequency 

An annual report will be prepared by the POL for submittal to BIA within thirty 
(30) days of the completion of the mom taring year. 

5.2 Report Content 

The report will include (but not necessarily be limited to) the following: 

• Narrative Description of Work Completed; 

• Environmental & Regulatory Compliance Status; 

• Corrective Action Taken; Work/Change Orders Issued 

• Results/Reports of Data Analysis (if any); 

• Special Situations/Conditions Encountered; 

• Cost/Expenditures Summary 

• Release of Areas for Other Uses; 

• Other Relevant Information 

5.3 Cost Summaries/Disbursements 

As a part of the Annual Report, detailed cost summaries will include the 
following: 

0 Expenditures for environmental monitoring, regulatory 
compliance, contractual services, construction 
semces, legal fees, management costs, change order 
expenditures, and any other long-term costs; 

° Cash Flow Summary (incomes and outflows); 

0 Status of Remaining Reclamation Funds; 
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5.4 Phase-Out of Reporting Requirements 

The need and frequency of certain reportin~ functions/requirements may be 
periodically reviewed by the POL. These reqmrements may be phased out if 
mutually agreed upon with the BIA Contractmg Officer after adequate 
demonstration that the goals and objectives of the monitoring function are met 

6.0 FINAJ.'lCIAL SURETY/FUND SOURCES & MANAGEME~! 

6.1 Reclamation Funds 

Remaining reclamation funds after construction activities are to be the onlv 
source of Tribal funding of the monitoring effort. If funds are adequate at the end 
of the earthmoving and revegetation activities, amounts of $2,000,000 for ground 
water mitigation and $500,000 for monitoring costs are to be set aside from the 
Reclamation Fund. (See Page 24, Cooperative Agreement-Contract No. 
MOOC14204811 between the Bureau of Indian Affairs and the Pueblo of Laguna). 
The ground water mitigation is a contingency fund should ~round water recharae 
levels cause pending above the originally-estimated elevatiOns and require 

0 

additional backfill. The $2.5 million will be placed in an escrow account at a 
conservative return on investment rate to protect the capital amount. Periodic 
interest payments on this amount will provide initial funding for the operational 
costs of the monitoring. If any funds in excess of the required $2.5 million are 
available, they can be released to the POL for other uses as deemed appropriate by 
the POL-Council. If, after the ten-year monitoring period no situations arise 
requiring corrective action, the remaining funds will be released to the POL for use 
as deemed appropriate. 

6.2 Accounting Procedures 

The POL and its contractors are responsible for maintaining financial records in 
a professional and accurate manner so the records can be effectively audited by 
independent accountants utilizing generally accepted auditing standards and 
procedures. All financial records will be consistent with the financial data 
submitted in the Annual reports. Disagreements between project participants 
concerning financial issues will be submitted for arbitration. 

6.3 Procurement 

Procurement procedures will be the same as those identified in Section 7, pp 7.0-3 
and 4 of the ProJect Management Plan with the following change: substitute "LCC" 
with "LCC or other subcontractor". 

6.4 Change Orders 

The POL will maintain a log of all work/change orders to include the amounts 
and a description of the need for the change. 
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JACKPILE RECLAMAl.ION PROJECT 

Post-Reclamation Long-Term Monitoring Program 

TABLE 6.0-Estimated Costs & Schedule 

Source of Funding: 4% interest earned ($100,000 per year) Costs in constant 1992 $$ 
on $2,500,000 place in secured investments 
as per Project Management Plan (PMP) requirements 

YEAR YEAR YEAR YEAR YEAR YEAR YEAR YEAR YEAR YEAR ·.:::>:;.:: ':} GRAND 
·: 

ITEM 
' . . 

1 2 3 4 5 6 7 8 9 10 .. TOTAL 
·, ·'· : 

Reclamation . 
·:: '}: / .. · . 

Tech-salary .. ..· . '• 

· . .. 
and benefits $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 _-,_- .. ·. $250,000 

Water Quality ·-: 

Analysis $0 $35,000 $0 $0 $0 $35,000 $0 $0 $0 $35,000 :;:: / .:::::::: $105,000 

Alr Quality ·: 

: ·,::, 
Analysis $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $2,000 ·::=·.,:· ·-:=: $6,000 

Vegetation 
::· .~ ... ,:;·:::: ...... :,. '._.;._.· 

Analysis $5,000 $5,000 $5,000 $0 $5,000 $0 $5,000 $0 $5,000 $0 $30,000 

Aerial Photos $3,000 $3,000, $3,000 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000 -··-; -:. : :--· -:· $30,000 

Repairs and "·.:\.' :' 
·-·-

lnterseeding .. 

(as needed) $60,000 $60,000 $60,000 $30,000 $30,000 $15,000 $15,000 $15,000 $0 $0 
·} ·:-· 

$285,000 --.-. . ·/<:.: .. :. 
·. : ·. 

Misc. Costs $5,000 $5,000 $5,000 $3,000 $3,000 $1,500 $1,500 $1,500 $1,000 $1,000 $27,500 
Radiation 

Exposure $0 $0 $0 $20,000 $0 $0 $0 $0 $0 $0 $20,000 

Study 
GRAND TOTALS $100,000 $135,000' $98,000 $81,000 $66,000 $79,500 $49,500 $44,500 $34,000 $66,000 .. -. -; :- ·:-·-· $753,500 
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7.0 ADMINISTRATIVE CONTROLS 

7.1 Administrative Controls 

Since the POL has assumed full responsibility for.the long-term monitoring, all 
activities will be administered by the POL through etther the Reclamation 
Technician or a competent subcontractor capable of performing the aforementioned 
tasks. 

7.2 Contingency Identification 

The Pueblo of Laguna will inform the BIA in a timely manner of any changes or 
conditions which may arise causing an alteration of the procedures identified in this 
document. Full compliance with this Plan would be contingent upon: 

• Adequate funds at the end of construction activity; 

• Success of initial seeding attempts; 

• Rapidity & level of ground water recovery; 

• Changes in environmental regulations out of the control of 
the POL as they could apply to the Jackpile Project 
site; 

• other factors not identifiable at this time (1991); 
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8.0 PROJECT PLANS/REFERENCE DOCUMENTS 

8.1 Soils & Vegetation Evaluation for Final Reclamation (1991) 

This documents seed mixtures, seeding techniques, soil sampling, interseeding 
techniques, vegetation survey techniques, sampling frequency, and release critena. 

8.2 Environmental Monitoring Plan (1989) 

Water, air, radiological, and other environmental programs put into place in late 
1989. Describes frequency and other details of environmental data gathering. 

8.3 Regulatory Compliance Plan (1989) 

Identifies any existing or potential regulatory .(>ermits required because of 
reclamation activities at the time of implementatiOn (late 1989). Continued 
compliance will be contingent upon any unforeseen future changes. 

8.4 Health & Safety Plan (1989) 

Procedures ado('ted for reclamation work which should still be followed durin a 

the monitoring penod to protect any techncians and subcontractors on the site. 0 

Specific items can be deleted as deemed necessary by the POL if they no longer 
apply during the monitoring period. 
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8.5 Other Project Documents 

The following lists other design and historical documents that were developed for 
the Project or to record the construction activities and are available in either bard 
copy form or are on personal computer discs. 

• Environmental Impact Statement (EIS) 

"oRAFT" in 1982; "flNAL" in 1986--Two Volumes 

• Construction Inspection Plan 

• Final Waste Pile Slope Designs 

• Project Management Plans-prior to 1991 

• Special Case Designs-\Veston Engineering 

• Jacobs Engineering Group-Engineering Designs 

Volumes 1 thru 11 

• Jacobs Engineering Group-Design Drawings 

J ack:pile, North Paguate, South Paguate, 

and General Drawings 

• Construction Specifications 

• Monthly Project Status Report 

(beginning August, 1989) 

• Reclamation Project Mangager (RPM) 

Monthly Report Executive Summaries 

• RPM Weekly Update to POL Governor's Office 

• RPM Weekly Suspense Log to POL Governor's Office 

• Annual Operating Plans 

• Quarterly Financial Reports 

• Quarterly Environmental Monitoring & Regulatory 

Compliance Reports 

• Work Package Closeout Documentation 
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8.5 Other Project Documents cont'd 

• Reclamation Technician-Inspection Documents 

• Gamma Radiation Measurements-Log 

• RGM-2 Radon Measurement-Log 

• As-Built Drawings from Laguna Construction Co. 

• Weekly Safety Meeting Logs-Laguna Construction Co. 

• Weekly Project Meetings-Agendas & Minutes 

• Other RPM and Reclamation Technician files contained in 

Microsoft Word 5.0 

• Other Project Files contained in Lotus 1-2-3 

• Cooperative Agreement pursuant to 638 Contract 

between POL & BIA; 

• Modification # 1, #2, & #3 to the Cooperative 

Agreement; 

• Monthly Progess Photos-35 mm color slides since 

November, 1989 to end of Project; 
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8.6 Project Personnel/Contacts List 

NMIE 

Lester K. Taylor 

Chester T. Fernando 

Delfmo Begay 

Conrad W. Lucero 

Harry D. Early 

Wilmer Lente 

Victor Sarracino 

CONFIDENTIAL 

ADDRESS/ 
ORGANIZATION 

Nordhaus, Haltom, Taylor, 
Taradash, & Frye 

500 Marquette Ave. NW 
Suite 1050 
Albuquerque, NM 87102 
ph. (505) 243-4275 

Pueblo of Laguna 
P.O. Box 194 
Laguna,~ 87026 
ph. (505) 552-6654 

Pueblo of Laguna 
P.O. Box 194 
Laguna,NM 87026 
ph. (505) 552-6654 

Pueblo of Laguna 
P.O. Box 194 
Laguna, NM 87026 
ph. (505) 552-6654 

Pueblo of Laguna 
P.O. Box 194 
Laguna,NM 87026 
ph (505) 552-6654 

Pueblo of Laguna 
P.O. Box 194 
Laguna,~ 87026 
ph (505) 552-6654 

Pueblo of Laguna 
P.O. Box 194 
Laguna, NM 87026 
ph. (505) 552-6654 
or (505) 242-0506 
or (505) 552-6011 
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AREA OF EXPERTISE OR 
PROJECT KNOWLEDGE 

Legal Counsel, historical; 
reclamation fund settlement, 
Cooperative Agreement, 
incorporation of I..aguna 
Construction Company, water 
rights; 

Fonner Pueblo Governor, histori­
cal; reclamation fund settlement, 
initiation of project with Depart­
ment of Interior; negotiator with 
ARCO-Anaconda; Tribal Coun­
cil; 

Former Pueblo Governor; during 
Mobilization activity; 

Former Pueblo Governor, histor­
ical, chairman of Reclamation 
Committee-1989; worked at 
Jackpile Mine during active oper­
ations & closure; governor during 
1st year of reclamation operation 

Current & past Governor, histor­
ical; governor during active mine 
operations and reclamation work; 

Former Tribal Interpreter, nego­
tiator on settlement fund; served 
on Reclamation Committee, 
worked at minesite during oper­
ations; historical; worked as a 
supervisor with the Laguna Con­
struction Company during recla­
mation activities; 

Former Tribal Secretary, Treas­
surer, Interpreter; historical; 
worked at mine site in 1950's & 
1960's; Reclamation Technician 
since 1991; 
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8.6 Project Personnel/Contacts List cont'd 

NA.J."IE 

Marvin Sarracino 

Neal D. Kasper 

Atiq Tatari 

Rudy Lorenzo 

Wil Hererra 

Roger L. Baer 

CONFIDENTIAL 

ADDRESS/ 
ORGANIZATION 

Pueblo of Laguna 
P.O. Box 194 
Laguna,NM 87026 
ph. (505) 552-6654 
or (505) 242-0506 
or (505) 552-6011 

Laguna Construction Co., Inc. 
P.O. Box 193 
Laguna,NM 87026 
ph. (505) 552-6003 

Laguna Construction Co., Inc. 
P.O. Box 193 
Laguna,NM 87026 
ph. (505) 552-6003 

Laguna Construction Co., Inc. 
P.O. Box 193 
Laguna,NM 87026 
ph. (505) 552-6003 

Pueblo of Laguna: 
P.O. Box 194 
Laguna,NM 87026 
ph. (505) 552-6654 

US Bureau of Mines 
P.O. Box 937 
Douglas, AK 99824 
ph. (907) 364-2111 
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PROJECT KNOWLEDGE 

Reclamation Technician since 
1991; construction inspection, 
environmental monitoring, bill 
verification, all Project compu­
ter records & documents; 

President & General Manager 
s:ince 1988; equipment purchase 
and company incorporation; 
company personnel; construc­
tion and revegatation activities 
for reclamation; project start­
up & mobilization; 

Company Secretary &Treasurer; 
formerly Pueblo of Laguna 
Controller; financiaVaccounting 
records; construction billings; 
served on Reclamation Commi­
ttee, historical; company incor­
poration & personnel; 

Project Engineer since 1989; 
surveying, volume checks; 
work verification and as-built 
construction records; work 
scheduling & control; other 
engineering records; 

Past Tribal Treasurer & Secre­
tary; historical; Tribal docu­
ments & Council resolutions; 
reclamation fund investments; 

BIA Engineer-1988 to 1990; 
Albuquerque Area Office; BLM 
Technical Proposal Evaluation 
Committee (TPEC); historical 
thru design phase with Jacobs 
Engineering, LCC start-up, and 
Project mobilization/startup; 
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8.6 Project PersonneljConstacts List cont'd 

NAME 

Allen Sedik, PE 

.Mark Nelson 
Raul Portillo 
Ned Larsen 
Jim Rodriguez 
et. al. 

1vfike Bone, PE 
Nancy Mills 
Kip Paskewich 

Hal Larldn, 
Norm Shain 
Alice Fortenbury 
Paul Sierra 

Jim Harrison, PE 
Bill Almas 
Harold Roberts 

Ed Kelley, Ph.D. 

CONFIDENTIAL 

ADDRESS/ 
ORGANIZATION 

Bureau of Indian Affairs 
Albuquerque Area Office 
615 1st Street NW 
P.O. Box 26567 
Albuquerque,~ 87125-6567 
ph. (505) 766-2559 

Jacobs Engineering Group 
5301 Central Avenue NE 
Albuquerque,~ 87108 
ph. (505) 262-1505 

Roy F. Weston Engineering, Inc. 
6501 Americas Parkway NE 
Suite 800 
Albuquerque,~ 87110 
ph. (505) 884-5050 

Bradbury-Stamm, Inc. 
1217 First Street NW 
P.O. Box 25027 
Albuquerque, NM 87125-0027 
ph. (505) 765-1200 

. 
Landmark Reclamation, Inc. 
5902 Mcintyre Street 
Golden, CO 80403-7 430 
ph. (303) 279-2981 

Kelley Consultant Services 
3620 Wyoming NE # 208-A 
Albuquerque, NM 87111 
ph. (505) 296-0323 or 293-4406 
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AREA OF EXPERTISE OR 
PROJECT KNOWLEDGE 

BIA Project Engineer since 
late-1990; provides BIA over­
sight & reporting to BIA man­
agement; present during pri­
mary construction/reclamation 
activities; replaced Roger L. 
Baer; liaison with BrA-Con­
tracting Officer; 

contracted to Pueblo of Laguna 
to provide reclamation design, 
engineering calculations, 
specifications, health/safety 
plans, inspection plans, reg­
ulatory /envirorunental plans, 
schedules, cost estimates, etc. 
1987-1989 (till mobilization); 

Special case designs for slope 
stability & erosion controls; 
designs approved by POL and 
BIA in 1989-1990; assisted in 
preparation of Monthly Status 
Status Report 1/90-4/91; 
cost & schedule reporting; 

Interim Construction !vfanage­
Management Contractor 
(ICMC) thru Project mobiliz­
ation--8/89 thru 12/89; 

Construction Services Contrac­
tor (with Roy F. Weston Engi­
neering); on-site consulting & 
project assistance to POL; 
1/90 thru 5/91; 

Historical; did doctoral work 
on reclamation at Jackpile in 
1970's; developed final reveg­
etation guidelines approved 
by POL & BIA in 1991; 

POL-EPA01-0011875 



8.6 Project Personnel/Contacts List cont'd 

ADDRESS/ AREA OF EXPERTISE OR 
NMIE ORGANIZATION PROJECT KNOWLEDGE 

Ron Soliman Laguna Industries, Inc. historical; members of Recla-
Jerry Smith P.O.BoxB mation Conunittee thru 1989; 

Laguna.~ 87026 
ph. (505) 552-6041 

or (505) 247-0551 

David Sitzler Bureau of Land Management historical; member of TPEC; 
Department of the Interior initial design reviews; quarter-
435 Montano NE ly radiological inspections; 
AJbuquerque,~ 87107 Memorandum of Understanding 
ph. (505) 761-4603 between BIA & BLM; 1-fining 

Engineer; familiar with the 
development of the Environ-
mental Impact Statement (EIS); 

Fred Kellerup Bureau of Indian Affairs Investments of Reclamation 
Division of Trust Funds Investments Funds at BIA-Albquerque; 
Central Office-West 
500 Gold Avenue SW 
AJbuquerque,~ 87102 
ph. (505) 766-2975 

George Farris Envirorunental Chief historical; Cooperative Agree-
Bureau of Indian Mfairs ment; Project approvals; Rec-
1849 C Street NW ord of Decision; 
Washington, DC 20245 
ph (202) 208-4791 

Sid Mills Area Director historical; Cooperative Agree-
Bureau of Indian Affairs ment; Record of Decision,; 
615 First Street NW EIS; 
P.O. Box 26567 
Albuquerque,~ 87125~6567 
ph. (505) 766-3170 

Monte Jordan Bureau of Land Management historical; Cooperative Agree-
Mike Pool 435 Montano NW ment; Record of Decision; 
et. al. AJbuquerque,~ 87107 EIS; Public hearings; 

ph. (505) 766-4603 
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8.6 Project Personnel/Contacts List cont'd 

ADDRESS/ AREA OF EXPERTISE OR 
NAME ORGANIZATION PROJECT KNOWLEDGE 

TomMarm T R Mann & Associates aerial photographs of the Project 
5115 Copper NE site from the late 1970's thru 
Albuquerque, NM 87105 1990's; verified construction 
ph. (505) 266-7757 volumes with semi-annual 

flights & aerial triangulations; 
has photo negatives and pos-
itives in his archives; 

Jim Wood 1MAjEberline radiological consulting services 
RickHaaker 5635 Jefferson NE for Project; personnel exposures 

Albuquerque, NM 87109 and industrial hygiene; radio-
ph. (505) 345-9931 logical testing on materials to 

Art Reust ph. (505) 345-3461 be released from site; call brat-
ion of gamma and radon detec-
tion equipment; 

Bob Lyle Dean Witter-Reynolds, Inc. reclamation fund investments; 
6400 Uptown NE 
Albuquerque,NM 87110 
ph. (505) 883-6262 

Jim Olsen, Jr., PE Reclamation Project Manager Project manager since 8/89; 
Pueblo of Laguna project oversight; progress, 
P.O. Box 194 fmancial, environmental, and 
Laguna,NM 87026 other reporting; design and 
ph (505) 242-0506 or 552-6011 construction approval; annual 

plan preparation; historical; 
Wilson & Company worked on-site both during 
4775 Indian School Rd NE mining & reclamation work; 
Suite 200 reports to POL Governor; 
Alb, NM 87110 Project Manager at Wilson. 

JohnBiava Assagai Laboratories, Inc. periodic water sampling and 
7300 Jefferson NE chemical analysis; 
Albuquerque, NM 87109 
ph. (505) 345-8964 

Lab Manager Inter-Mountain Laboratories, Inc. 
2506 West Main Street 

soil analyses--1991; 

Farmington, NM 87401 
ph. (505) 326-4737 
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8.6 Project Personnel/Contacts List cont'd 

NAME 

Chris Sanchez 

Steve Alcorn 

Mike Barnes, PE 

Ed St. Martin 

Freda Wabnum 
-or-

Yarnie Leeds 
(former Supt.) 

Dick Wilson 

Floyd Correa 

CONFIDENTIAL 

ADDRESS/ 
ORGANIZATION 

ARCO Coal Company 
Bluewater Mill 
P.O. Box 638 
Grants, N1v1 87020 
ph. (505) 876-2211 

Re/Spec, Inc. 
4 77 5 Indian School NE 
Suite 300 
Albuquerque,~ 87110 
ph. (505) 268-2661 

New Mexico State Highway Dept. 
District 6 
P.O. Box 2159 
:Milan, NM 87021 
ph. (505) 285-6623 

Cadsultant 
2609 Christine NE 
Albuquerque, NM 87112 
ph. (505) 299-7038 

Agency Superintendent 
Bureau of Indian Affairs 
Laguna Agency 
Laguna, NM 87026 
ph. (505) 552-6001 

Bureau of Indian Affairs 
Division of Energy & Mineral Resources 
730 Sinuns Street, Room 239 
Golden, CO 80401 
ph (303) 231-5070 

Correa Enterprises, Inc. 
5801 Osuna NE 
Albuquerque, NM 87109 
ph.(505)888-1527 
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AREA OF EXPERTISE OR 
PROJECT KNOWLEDGE 

historical; EIS; performed recla­
mation work in late 1970's; 
worked on early reclamation 
plans for Anaconda Company; 
fund settlement negotiations; 

subcontractor who set up initial 
environmental monitoring; 
phased out mid-1991; 

re-location of State Road 279 
and agreement with POL for 
transfer of "old" right-of-way; 
pennit for closure of "new" 
section for construction purposes 
1990-91; 

computer assisted drafting-site 
progress maps beginning 1991; 

copies of all Project files, rep­
orts, Council actions, etc. that 
are routed thru Agency prior to 
submittal to Area Office and 
Contracting Officer; 

Reclamation Project Cooridin­
ator, 1987-89; on-loan to POL 
from BIA for technical assist­
ance during design phase; mem­
ofTPEC; 

Former POL Governor; histor­
ical; vice chainnan of Laguna 
Construction Company; comp­
any incorporation; 

POL-EPA01-0011878 



.. 

8.6 Project Personnel/Contacts List cont'd 

NMIE 

J & J Drilling 

Kay James 

Bob Keers 

Joe Salazar 

L.C. Jones 

Jay Webber 
Ted Aarons 

John Portman 

Ken King 

CONFIDENTIAL 

ADDRESS/ 
ORGANIZATION 

1080 Bosque Farms Blvd. 
Bosque Fanns, NM 87068 
ph. (505) 869-3281 

James Ranch Landscaping, Inc. 
33800 Highway 550 N. 
Durango, CO 81301 
ph. (303) 259-0307 

Keers Environmental, Inc. 
3323 Stanford NE 
Albuquerque, NM 87107 
ph. (505) 888-9525 

Joe Salazar Drilling, Inc. 
201 San Mateo Road 
Grants, NM 87020 
ph. (505) 287-9511 

L. C. Jones Drilling 
913 Washington Ave. 
Grants, NM 87020 
ph. (505) 287-8755 

Qualimetrics, Inc. 
1165 National Drive 
Sacramento, CA 95834 
ph (916) 928-1000 

Rocket Components Company 
P.O. Box 1175 
Englewood, CO 80150 
ph. (303) 936-5197 

US Geological Survey 
Branch of Engineering Geology 

and Tectonics 
P.O. Box 25046 
Denver Federal Center 
Denver, CO 80225 
ph. (303) 236-1591 
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AREA OF EXPERTISE OR 
PROJECT KNOWLEDGE 

well service & bailing for water 
smpling; 

revegetation sub-contractor; 1991; 
discing, mulching, seed drilling, 
hrdroseeding, and crimping; 

removed and disposed of asbestos 
on P-10 Change House water 
heater in 1991; 

installation of North & South 
Paguate pit bottom monitor wells 
in Marc~ 1992; 

installed ground monitoring wells 
in Oct.-Nov., 1989; historical; 
extensive drilling experience in 
Grants & Laguna Mineral Belts; 

supplied original weather data 
recorder in 1990; equipment was 
defective & they failed to repair 
it; returned for refund in 1991; 

supplied new weather date recor­
in 1991; 

geophysicist; studied ground vib­
ration/blast damage at Paguate 
Village 1986-1991; 
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8.6 Project Personnel/Contacts List 

NAME 

Walter Mills 

Calvin Rickel 

Russell Zittlosen 

Bruno Sables 

Landmark 
Reclamation 

Kevin Montoya 

CONFIDENTIAL 

ADDRESS/ 
ORGANIZATION 

Assistant Secretary 
US Department of the Interior 
Washington, DC 20240 

Southwest Contracting, Inc. 
P.O. Box 719 
Cortez, CO 81321 

Soil & Water West, Inc. 
1700 Southern Blvd. 
Rio Rancho, NM 87124 
ph. (505) 891-9472 

Radon QC 
3334 Commercial Ave 
Northbrook, 1L 60062 
ph. (708) 205-0110 

MicroTeck 
Adelante Industries 
4960A Jefferson NE 
Albuquerque, NM 87109 
ph. (505) 883-1102 

(new address) 
4901 South Windermere 
Uttleton, CO 80120 

ph. (303) 795-5130 

Dean Witter 
San Francisco Office 
ph. (415) 693-6000 
or (415) 693-6800 

First Security Bank 
Alana(?) 
ph. 765-4119 
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AREA OF EXPERTISE OR 
PROJECT KNOWLEDGE 

--------- ----

Project approvals; Modification #2 
and revised (1990) designs; 

LCC, Inc. Chainnan of the Board; 
historical since 1987; company 
fonnation & incorporation; 

Water and soil sampling since 
1992; 

RGM-2 Radon-222 recording unit 
calibrations; 

microfilming of Project and Mine 
maps, drawings, drill hole sites, 
utility locations, fmal mine limits, 
underground mines/ ore reserves, 
bluelines, mylars, & sepias; 

same as on previous description 

financial information on Recla-
mation investments and balances; 
replaced Bob Lyle in early 1994; 

monthly checking account info 

Revised 12/15/93 
Revised 08/12/94 
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JACKPILE RECLAMATION PROJECT 

REPORT SCHEDULE 
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RECIPIENTS 

CONFIDENTIAL POL-EPA01-0011881 



Post-Reclamation Long Term Monitoring Program 

General Assumptions: 

OPTION 

A 

B 

c 

D 

Reporting Structure Options 

POL maintains ultimate responsibility for managing, financing, and all 
reporting requirements of the Monitoring Program. Use of sub-contracts 
for certain analytical and technical functions will be needed. Financial 
assistance and accounting of all functions is provided by Treasurer's 
Office in all options. 

REMARKS 

Reclamation Tech manages subcontracts and any on-site 
construction/repair activity; Technician reports to Governor's 
Office; all reports go to BIA-Laguna Agency thru Governor's 
Office; 

POL Engineer/Planners office manages Techncian and any 
sub-contracting services; reporting goes thru POL-Administr­
tor's Office directly to BIA-Laguna Agency; 

Laguna Construction Company perfonns all monitoring and 
construction functions and reports to POL-Administrator; 
reports go to BIA-Agency thru Governor's Office; 

Same as Option C except LCC reports to Governor's Office 
directly; 

Comments: Other variations of these options are available based upon the POL's desire to 
administer this program as efficiently and cost effectively as possible. 
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JACKPILE RECLAMATION PROJECT 

Post-Reclamation Long-Term Monitoring Program 
A 

REPORTING STRUCTURE--OPTION __ 

Pueblo of BIA 

Lagillla Area Office 

POL Governor's BIA 
Treasurer's 1------

Office Office Laguna Agency 

-I 

Sub-Contracting Reclamation Construction 

Services Technician Contractor 

CONFIDENTIAL POL-EPA01-0011883 



JACKPILE RECLAMATION PROJECT 

Post-Reclamation Long-Term Monitoring Program 

REPORTING STRUCTURE--OPTION B 

Pueblo of BIA 

Laguna Area Office 

I I 
Governor's 

Office 

I POL POL BIA 

I Treasurer's ----~ ------
Office Administrator Laguna Agency 

: 

r 
I Reclamation POL Sub-Contracting 
! 
! Technician Enginner/Planner Services 
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JACKPILE RECLAMATION PROJECT 

Post-Reclamation Long-Term Monitoring Program 

POL 
Treasurer's 

Office 

REPORTING STRUCTURE--OPTION c 

Pueblo of BIA 

Lagtma Area Office 

Governor's BIA 
Office 

t----- Laguna Agency 

POL 
f- --

.,. 
Administrator 

LCC, I~c. 
Sub·'7Contracting 

Services 

POL-EPA01-0011885 
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JACKPILE RECLAMATION PROJECT 

Post-Reclamation Long-Term Monitoring Program 

REPORTING STRUCTURE--OPTION D 

Pueblo Of BIA 

Laguna Area Office 

POL Governor's BIA 
Treasurer's 1-

Office 
Office 

-
Laguna Agency 

I 

Sub-Contracting 

Services 
LCC, Inc. 

CONFIDENTIAL POL-EPA01-0011886 
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